UNCLASSIFIED

- DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit) I February 2003
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - System Development and Demonstration (SDD) 0604240F B-2 Advanced Technology Bomber 3843
. FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost
COST ( in Thousands) Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate | Complete
3843 B-2 Advanced Technology Bomber 163,452 259,722 176,775 236,609 307,676 90,217 87,872 142,185 | Continuing TBD
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

1. InFY 2003, 0604240F B-2 Advanced Technology Bomber, included new start efforts. The B-2 Radar funding will be used to move the APQ-181 radar spectrum band
where it can receive aprimary user designation and permanent frequency allocation authorization from the National Telecommunications Information Administration (NTIA).
The following Low Observable (LO) Maintenance Improvements were New Starts: Hot Trailing Edge, Tailpipe Coatings, and Alternative Door Edge Treatment.

2. $24.7M RDT&E funding misaligned; Belongs in B-2 Procurement.

(U) A.Mission Description
The B-2 SPIRIT is America's most advanced long-range strike aircraft. This all-wing two crew member aircraft has twin weapons bays of over 20,000 pounds capacity
each and employs awide array of signature reduction technologiesto greatly enhance its ability to penetrate enemy defenses and survive in a highly defended target
environment. The B-2 provides global force projection capability and the ability to influence an enemy regardless of the location of enemy assets or the availability of
forward basing.

(U) EY 2002 ($in Thousands)

U) $0 Accomplishments / Planned Program:

(U) $12585 Continue B-2 Baseline support to include Developmental Flight Test Base of Operations, Baseline Mission Planning Support, LRPP/QRS/IPP
Studies, and Baseline Other Government Costs (OGCs).

(U) $129,767 Continue development of EGBU-28 (Congressiona Plus-up Program), Link-16/CID/In-Flight Replanner(IFR)(Congressional Plus-up Program),
UHF SATCOM, and Smart Bomb Rack Assembly(SBRA) programs.

(U) $21,100 Begin development of EHF SATCOM program.

(U) $163,452 Total

(U) EY 2003 ($in Thousands)

U) $0 Accomplishments/ Planned Program:

(U) $15,022 Continue B-2 Baseline support to include Developmental Flight Test Base of Operations, Baseline Mission Planning Support, LRPP/QRS/IPP
Studies, and Baseline Other Government Costs (OGCs).

(U) $135,850 Continue development of Link-16/CID/IFR, EGBU-28, UHF SATCOM, JDAM-82/SBRA, and EHF-Satcom programs.
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DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit) I February 2003
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - System Development and Demonstration (SDD) 0604240F B-2 Advanced Technology Bomber 3843
(U) A.Mission Description Continued
(U) EY 2003 ($in Thousands) Continued
(U) $79,350 Begin development of Radar Frequency Management modification (Congressional Plus-Up Program)
(U) $8,000 Begin development of Aft Deck Cracks program
(U) $4,500 Begin development of Digital Engine Control (DEC) program
(U) $6,800 Begin development of LO Maintenance Improvement: Advanced Hot Trailing Edge (Congressional Plus-Up Program)
(U) $4,300 Begin development of LO Maintenance Improvement: Tailpipe Coatings (Congressional Plus-Up Program)
(U) $5,900 Begin development of LO Maintenance Improvement: Alternative Door Edge Treatment (Congressional Plus-Up Program)
(U) $259,722 Total
(U) EY 2004 ($in Thousands
U) %0 Accomplishments / Planned Program:
(U) $13,755 Continue B-2 Baseline support to include Developmental Flight Test Base of Operations, Baseline Mission Planning Support, LRPP/QRS/IPP
Studies, and Baseline Other Government Costs (OGCs).
(U) $138,320 Continue development of Link-16/CID/IFR, JIDAM-82/SBRA, EHF SATCOM, and Radar Frequency Management modification programs.
(U) $24,700 Misaligned funding; Belongsin B-2 procurement.
(V) $176,775 Total

L)

C)

(V)
(V)
()

B. Budget Activity Justification

This program isin budget activity 05 - System Development & Demonstration - because of concurrency in developing, testing, producing, and deploying the B-2.

C. Program Change Summar in Thousands

Previous President's Budget

Appropriated Value

Adjustments to Appropriated Value

a. Congressional/General Reductions

b. Small Business Innovative Research

¢. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram

e. Rescissions

Project 3843
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EY 2002
216,962
219,004

-3,213
-1,998
-20,033
-5,909
-24,399

EY 2003
225,327
265,327
-42
-2,759

-2,804

EY 2004 Total Cost
201,132 TBD
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- DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit) I February 2003

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - System Development and Demonstration (SDD) 0604240F B-2 Advanced Technology Bomber 3843
(U) C.Program Change Summary ($in Thousands) Continued

EY 2002 EY 2003 EY 2004 Total Cost
(U) Adjustmentsto Budget Y ears Since FY 2003 PBR -24,357
(U) Current Budget Submit/FY 2004 PBR 163,452 259,722 176,775 TBD

(U) Significant Program Changes:
FY04: AFincreased Radar (+49.4M); Decreased EHF SatCom (-$30.9M); $24.7M RDT& E funding misaligned; Belongs in B-2 Procurement.

(U) D.Other Program Funding Summary ($in Thousands)

FY 2002 FY 2003 FEY 2004 FEY 2005 FY 2006 FEY 2007 FEY 2008 FEY 2009 Cost to Total Cosf
Actua Estimate Egtimate Estimate Estimate Estimate Estimate  Estimate Complete

(U) A/C Proc, AF, Combat 0 0 0 0 0 0 0 0 0 0
A/C/BAQ7/B-2A

(U) A/C Proc, AF, Post Prod 11,824 3,259 6,919 7,055 7,268 7,426 0 0 0 TBD
Support/BAQ7

(U) A/C Proc, AF, 23,433 93,462 76,464 118,127 237,326 282,844 155,499 98,111 Continuing TBD
Modifications/BAO5/B-2A

(U) A/CProd, AF, ICS 35,838 33,271 31,556 31,828 22,004 11,302 8,535 9,226 Continuing TBD

(U) A/C Proc, AF, Cmn Spt 427 426 2,023 0 0 0 0 0 0 TBD
Eq/BAQO7/Items<$2M

(U) AJ/CProc, AF, A/C Initial 57,312 8,533 3,692 2,272 6,524 2,562 0 0 0 TBD
Spares/BA06/B-2A

(U) Proc (Other), AF/BA 02,03, 7,839 7,530 7,549 7,684 7,783 7,941 8,182 8,358 Continuing TBD
04/B-2A

(U) Military Construction/BAO1 0 35,978 0 0 0 0 0 0 0 TBD

(U) E.Acquisition Strateqgy
Key elements of the overall acquisition strategy include: use of sole source contract with a prime/integrating contractor (Northrop Grumman); use of cost plus award fee

(CPAF) development contracts; and combining developmental upgrades with software sustainment blocks to minimize the number of software releases, aircraft
downtime and differences in fielded configurations
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)

DATE
I February 2003

BUDGET ACTIVITY

05 - System Development and Demonstration (SDD)

PE NUMBER AND TITLE PROJECT
0604240F B-2 Advanced Technology Bomber 3843

()

(V)
(V)
(V)
C)
(V)
(V)
C)
(V)
(V)
()

E. Schedule Profile

JASSM Flight Test Complete

Link-16/CID/IFR Final Design Review

EHF SatCom Contract Award

Radar Frequency Management Mod Dev CAD Contract Award
Aft Deck Repair Contract Award

UHF SatCom Flight Test Complete

EGBU-28 Flight Test Complete

JDAM-82/SBRA Flight Test Complete

Radar Frequency Management Mod Dev SDD Contract Award
Link-16/CID/IFR Flight Test Complete

* = Completed event

x = Planned event

Project 3843

EY 2002 EY 2003 EY 2004
1 2 3 4 1 2 3 4 1 2 3 4

X X X
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DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) I February 2003
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - System Development and Demonstration (SDD) 0604240F B-2 Advanced Technology Bomber 3843
(U) A.Project Cost Breakdown ($in Thousands
FY 2002 FY 2003 FY 20043
(U) Equipment Development & Evaluation 129,168 220,386 146,078
(U)  Government Test 7,789 14,005 10,860
(U)  Mission Planning 9,917 12,521 8,140
(U)  Other Government Costs (OGC) 16,578 12,810 11,697
(U)  Other 0 0
(U) Totd 163,452 259,722 176,775

()
()

()

B. Budget Acquisition History and Plannin
Performing Organizations:

Contractor or
Government

Performing
Activity

Product Development Organizations

Air Vehicle- NG
Aircrew Training
Mission Planning

Support and Management Organi zations

Other Govt Costs

Test and Evaluation Organizations

Govt Test

Government Furnished Property:

ltem
Description

Project 3843

Method/Type

Information

Method/Type Award or

Obligation
Date

Multiple
Jul 1985
Multiple

N/A

Award or

Obligation
Date

in Thousands
Performing Project
Activity Office Tota Prior
EAC EAC toFY 2002
21,288,933
561,345 561,345 561,345
399,278 399,278 332,337
1,045,960
788,560
Delivery Total Prior
Date to FY 2002
Page 50f 6 Pa(_q&s
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Budget Budget
EY 2002

129,168 220,386
9,917 12,521
16,578 12,810

7,789 14,005

oy
<
N
o
(=}
N
oy
<
N
o
(=}
08}

Budget Budget to
Complete

146,078 Continuing
8,140 Continuing
11,697 Continuing

10,860 Continuing

Budget Budget to
FY 2004 Complete
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DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) I February 2003
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
05 - System Development and Demonstration (SDD) 0604240F B-2 Advanced Technology Bomber 3843
(U) Government Furnished Property Continued:
Contract
Method/Type Award or
ltem or Funding Obligation Delivery Total Prior Budget Budget Budget Budget to Totad
Description Vehicle Date Date to FY 2002 EY 2002 EY 2003 FY 2004 Complete Programjl
Product Development Property
Engines G.E. Multiple Multiple N/A 566,500 566,500
AARL Boeing FPIF Jun 88 125,934 0 125,934
Support and Management Property
Test and Evaluation Property
Total Prior Budget Budget Budget Budget to Total
Subtotals to FY 2002 EY 2002 EFY 2003 FY 2004 Complete Programf
Subtotal Product Devel opment 22,875,049 139,085 232,907 154,218 TBD TBD
Subtotal Support and Management 1,045,960 16,578 12,810 11,697 TBD TBD
Subtotal Test and Evaluation 788,560 7,789 14,005 10,860 TBD TBD
Total Project 24,709,569 163,452 259,722 176,775 TBD TBD
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